
Schedule of Major BTeV Work at C0 (3/9/04 Draft) 

installation_schedule_04.doc BTeV Document #2605 

Period Collision Hall Activity Assembly Hall Activity Counting Room Activity C0 Tunnel IR Activity C0 Service Bldg. & External Act 

2005 Shutdown (Aug 8-Sept 30) 
Change Lattice for New C0 
Straight Section 

o Remove MI Dipoles and most of 
shielding blocks 

o Install 4” beam pipe 
o Modify LCW headers to supply Collision 

Hall and Assembly Hall 
o Install ODH wall on u.s. and d.s. ends of 

collision hall 

o Modify LCW headers to supply Collision 
Hall and Assembly Hall 

 o Remove MI Dipoles  
o Install new synch Light monitor in D4 
o Extend LCW to Coll & Assembly Hall 
o Install ODH wall on u.s. and d.s. ends of 

collision hall 

 Inspect and repack Feeders and 
Manholes from KRS to B4 

 

 Install power for magnet PS 
 Install house power 
 Install fire detection/protection 
 Complete block walls and remove 

scaffold 
 Install air handlers in mech. Room 

Fall 2005 - Summer 2006 

 

• Assemble Vertex Magnet 
• Assemble South Toroid (shielding) with 

B2 

 Install structural and floors 
 

  

 Install power and panel boards 
 Install fancoils and ductwork 

2006 Shutdown (Aug 7-Sept 29) 

• Install Vertex Magnet 
• Install South Toroid with B2 
• Install North B2 on shielding blocks 
• Install gate valves, vacuum instrument 

cross and new temporary center beam 
pipe 

  o Remove Q1 magnets and P spools from 
A4/B1  

o Begin installing low Beta quad bus in 
tunnel (B4,C1) 

 

 

Fall 2006 - Summer 2007 

 • Assemble North Toroid with B2 
• Begin mounting Muon Chambers on 

North Toroid 
• Assemble RICH tank frame 

 Install ground plane 
 Install ECW headers (1st floor) 
 Install raised floor 
 Install power up to panels 
 Finish out counting rooms 

 

  Complete C0 service building 
modifications 
 Complete 500 kva and 1500 kva 
transformer installation at B4,C1,C0 
service buildings 
 KRS to B4 

 Commission fancoils & ductwork  

2007 Shutdown (Aug 6-Sept 28) 

• Remove B2 and shield blocks 
• Install North Toroid with B2 and some 

Muon chambers 
• Install 10 % Pixel Test 
• Install Straw station 3 Chambers 

  o Continue installation of  low Beta quad 
bus in tunnel (B4,C1) 

o Remove collimators from E0 

 

Fall 2007 - Summer 2008 

 • Install RICH Mirrors and some PMT’s 
• Assemble ECAL Structure and begin 

installing ECAL crystals (as available) 

• Begin installation of counting room rack 
power and cooling connections  

• Begin installing 1st floor counting room 
racks 

  

2008 Shutdown (Aug 4-Sept 26) 

• Install partially filled ECAL Structure 
• Install RICH tank and perform in-situ 

mirror alignment 
• Install additional Muon Chambers 

 • Begin installation of HVPS  
• Install HV cables 
• Install DAQ data cables 
• Begin installation of slow controls 

o Add B2 removal features in tunnel ???  

Fall 2008 - Spring 2009 

 • Install infrastructure and detector 
systems (ECW, Straw cooling, etc) 

• Staging for Full Pixel and Forward 
Tracking installation 

• Begin installing L1 trigger crates  and 
DAQ in 1st floor counting room racks 

• Begin installing L2/3 trigger equipment 
in 3rd floor counting room 

• Complete installation of HVPS 

  

2009 Shutdown (June 1-Sept 30) 
Extended Shutdown for new IR 
and final Detector Installation 

• Install Pixel 
• Install forward tracking beam pipe 
• Install forward tracking stations 1-6, & 7 
• Complete RICH 
• Complete ECAL 
• Complete Muon 
• Complete Rack Mounting & Service 

Decking 

 • Complete installation of  L1 trigger 
crates  and DAQ in 1st floor counting  

• Complete installation of  L2/3 trigger 
equipment in 3rd floor counting room 

 

o Complete Installation of C0 IR  

 

Legend 
• WBS 1.0 - Detector 
o WBS  2.0 - IR 

 WBS 3.0 - C0 Outfitting 


